
m m O BRIEN E GERE
JHzr ENGINEERS, INC. EPA Region 5 Records Ctr.

March 13, 2002
301316

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148
Marion, IL 62959

Via Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT

File: 11331/31861

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group and in accordance with the
October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan approval, we are
submitting this progress report for the month of March, 2003.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MARCH. 2003
Work performed includes development of a Contractor bid package for liquids removal.

2. ANALYTICAL DATA RECEIVED DURING MARCH. 2003
None

3. WORK ANTICIPATED NEXT MONTH
We anticipate completion and submittal of the Contractor bid package and a pre-bid meeting at the
RRG/Clayton Chemical site (we will provide you with prior notification of the pre-bid meeting date).

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

\Sddtt. L. Cormier, P.E.
Senior Managing Engineer

cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members -RRG Clayton Chemical Site Liquids Group
O'Brien & Gere Team
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